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SUPPLEMENTAL BOARD ASSURANCE STATEMENT 

 

1. INTRODUCTION 

1.1 As a Board, we are very disappointed that our PR19 Business Plan (“September Plan”) has 
been classified by Ofwat in its Initial Assessment of Plans (“IAP”) as requiring significant 
scrutiny. We have taken steps to appraise ourselves of where, as a business, we have fallen 
short in meeting Ofwat’s expectations and to seek to ensure that our September Plan (as 
updated by this submission) (our “Revised Plan”) provides the evidence and assurance that our 
plans for AMP7 are of high quality, robust, supported by customers and are stretching and 
deliverable. 

1.2 We remain committed to ensuring our AMP7 Business Plan delivers for customers and the 
environment for the period 2020 to 2025 and in the longer term.  We have been ambitious in 
addressing the issues identified by Ofwat in its IAP and welcome Ofwat’s commitment to 
consider whether, in light of the changes to our September Plan reflected in our Revised Plan, 
it remains appropriate to allocate lower cost sharing rates as a ‘significant scrutiny’ company.  

1.3 We have led and overseen the preparation of our Revised Plan, in particular by:  

 making ourselves even more visibly accountable to the communities we serve by increasing 
the number of our performance commitments from 19 to 28; 
 

 stretching ourselves further through our performance commitments, including on leakage 
where we have increased our reduction target from 15% to 18.5% (equivalent to a 30 Ml/d 
reduction over AMP7); 
 

 developing additional bespoke performance commitments dedicated to: (a) the longer-term 
provision of resilience in our supply area; (b) the sustainability of asset health; and (c) 
supporting the resilience of our service for customers in vulnerable circumstances; 
 

 responding to Ofwat’s cost efficiency challenge which brings us to upper quartile on cost 
and reducing our retail cost to serve from 22% to 5%; 
 

 reducing the average household bill (before inflation) by 1.6% in AMP7 and planning to 
reduce it by a further 2% in AMP8; 
 

 widening the RoRE range to +0.33% and -2.61%;  
 

 ensuring our Revised Plan continues to align with our revised draft Water Resources 
Management Plan (rdWRMP) published for consultation on 1 March 2019; and 

 
 re-confirming our intention to reduce the gearing of Affinity Water Limited to 75% in AMP7 

and our ambition to reduce gearing to an actual reported level of 70% in the same period. 

1.4 In this Supplemental Board Assurance Statement, we provide: 

 details of how we, as a Board, have led the development of our Revised Plan and its 
assurance; 
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 the assurance requested by Ofwat with respect to the robustness of our large investment 
proposals (action reference AFW.CA.A1); 

 
 assurance of other matters where we have fallen short of Ofwat’s expectations; and 

 

 an update on a number of matters relating to board leadership, governance and 
transparency. 

 
2. LEADING THE DEVELOPMENT OF THE REVISED PLAN AND ITS ASSURANCE 

2.1 We are, and have been, fully engaged in the design, development and preparation of our 
Revised Plan.  We own the strategy and have provided strategic direction to management on 
their responses to the actions required by Ofwat.  We have supplemented our regular meetings 
with a number of PR19-specific Board meetings to support our oversight, scrutiny and challenge 
of our Revised Plan. 

2.2 We have re-visited the assurance we provided in respect of our September Plan and considered 
the changes within our Revised Plan and any implications they may have for the assurance 
provided. 

2.3 As a Board, we have:   

 reviewed the findings of an external review into data quality; 
 

 scrutinised and informed the scope of the assurance programme for our Revised Plan and 
approved the appointment of PricewaterhouseCoopers LLP and Atkins Limited to provide 
strategic and technical assurance as well as assurance of our data tables and 
commentaries;  

 

 reviewed, challenged and approved the methodology for assuring the accuracy and quality 
of our data tables and commentaries; 

 

 reviewed third party assurance reports on the data tables and commentaries provided by 
PricewaterhouseCoopers LLP, Atkins Limited and ChandlerKBS and KPMG with respect 
to the accuracy of our financial model; and 
 

 met with the Chair of our Customer Challenge Group to discuss the findings of its assurance 
of relevant aspects of our Revised Plan.  

2.4 Since publication of the IAP, we have met formally and informally as a Board on a number of 
occasions specifically to discuss and set the strategy for and to oversee the development of 
our Revised Plan. 

2.5 We will continue, as a Board, to provide leadership and oversight of the further work we are 
undertaking and further submissions in respect of our AMP7 Business Plan, and are committed 
to overseeing and monitoring the delivery of our Revised Plan.  

3. ROBUSTNESS OF LARGE INVESTMENT PROPOSALS 

3.1 In our September Board Assurance Statement we provided assurance that: 

 we had reviewed expenditure forecasts included in the September Plan to satisfy ourselves 
that they were robust, reliable and efficient, taking account of benchmarked cost data. In 
this regard, we took into account the Atkins Limited PR19 Assurance Report; 
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 we had challenged management about their plans to achieve the operating and capital cost 
efficiencies within the September Plan so that we were assured they were both stretching 
and deliverable;  
 

 we had reviewed how the wholesale investment programme had been developed and the 
process by which options were assessed; 

 
 we had reviewed the scope and deliverability of the investment programme and, where 

uncertainties in scope or cost had been identified by our assurance providers, we had 
satisfied ourselves that those risks and uncertainties were appropriate and that the relevant 
investment remained the best one for customers; and   

 
 our September Plan was aligned with the revised draft Water Resources Management Plan 

we were preparing and that we did not envisage there would be any change to the 
investment programme included in the Business Plan for AMP7. 
 

3.2 The Atkins Limited PR19 Assurance Report classified a number of our large AMP7 investment 
areas ‘amber’, highlighting uncertainties with respect to these investment areas. Since our 
September Plan, further work has been undertaken by management on the business cases for 
these investment areas and for the Supply 2040 scheme. We asked Atkins Limited to revisit 
these seven investment areas and the Supply 2040 scheme, in particular to provide assurance 
with respect to: 

 their technical suitability; 
 

 the robustness of the challenge and decision-making process; 
 

 their consistency with proposed Performance Commitments; and 
 

 confirming that uncertainties either in relation to the quantum of activities or the costs were 
not material. 

3.3 Atkins Limited has prepared a further assurance report which re-classifies each of the seven 
‘Amber’ investment areas and the Supply 2040 programme ‘Green’. The ‘Green’ classification 
indicates that these investment areas have clear drivers and that optioneering and costs are 
underpinned by an appropriate evidence base. 

3.4 We recognise that investments driven by our Water Resources Management Plan form a 
substantial part of our AMP7 enhancement programme. We therefore established a Water 
Resources Management Plan Committee, chaired by Tony Cocker, to provide oversight and 
scrutiny of the preparation of our revised draft WRMP, to ensure it represents the most cost 
effective and sustainable long-term solution and meets legal requirements and relevant 
guidelines.  As part of its duties, the Committee reviewed: 

 technical assurance from Atkins Limited with respect to preparation of our rdWRMP and its 
adherence to the Water Resources Planning Guidelines and the Water Resources 
Management Plan (England) Direction 2017;  
 

 reviewed technical assurance from Ricardo Energy & Environment of our Strategic 
Environmental Assessment (“SEA”), Habitats Regulations Assessment (“HRA”) and Water 
Framework Directive Assessment; and   

 
 legal assurance, with specific reference to the requirements of the SEA and HRA. 
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3.5 The Committee provided the following assurance in Chapter 8 of the revised draft Water 
Resources Management Plan: 

“We have reviewed this rdWRMP and the assurance reports provided by Atkins Limited and 
Ricardo Energy & Environment and comments and views provided by Counsel following 
legal review.  
 
We are satisfied that the rdWRMP represents the most cost effective and sustainable long-
term solution for managing and developing water resources so as to be able, and continue 
to be able, to meet the Company’s water supply obligations under Part III of the Water 
Industry Act.   
 
We are further satisfied that our rdWRMP takes account of all statutory drinking water quality 
obligations, and that it includes plans to meet our statutory obligations in this respect in full.  
We approve the rdWRMP on behalf of the Board.” 

 

3.6 Taking all of these matters into account, we can provide assurance that our large investment 
proposals for AMP7 are robust and deliverable, that a proper assessment of options has taken 
place, and that the option proposed is the best one for customers. 

4. DATA QUALITY 

4.1 We acknowledge that the data forming part of our September Plan fell significantly short of 
Ofwat’s expectations for consistency and accuracy, including the allocation of costs between 
business units, information on corporation tax, and the assurance and commentaries provided. 
As a ‘prescribed’ company under the Company Monitoring Framework, we are committed to 
making the improvements necessary to restore Ofwat’s confidence and our ambition is to 
become a ‘self-assured’ company. We have appraised ourselves of the risks and weaknesses 
identified in our revised Risks, Strengths and Weaknesses statement and endorsed the actions 
to address those risks and weaknesses set out in our Final Assurance Plan 2018/19.  

4.2 We have carried out a thorough review to understand why the above approach did not operate 
as effectively as it should have done and the changes needed to remedy this. The review 
identified that we needed to: 

 enhance our control environment, in particular by enforcing single sources of data and 
strengthening our lock down and change control processes; 
 

 improve understanding of how data informs our business planning processes and how data 
inter-relates; and 
 

 improve our overall framework for data governance and adherence to regulatory reporting 
guidelines. 

4.3 We are committed to taking the necessary steps to implement these improvements and our 
Audit Committee will oversee this work.  For our Revised Plan, we have strengthened the 
assurance of our data and commentaries by reinforcing the “three lines of defence” approach, 
strengthening our processes for change control and providing further advice, guidance and 
support to those responsible for providing data and preparing commentaries.  

4.4 Pricewaterhouse Coopers LLP and Atkins Limited have provided assurance of the data tables 
and commentaries for our Revised Plan.  KPMG have reviewed our internal financial model to 
correct errors identified from the September Plan and provide assurance of its consistency with 
the Ofwat model. KPMG also undertook technical assurance of financial ratios, pay as you go 
and RCV run-off rates and their supporting explanations. 
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 4.5 Subject to any limitations identified in the data table commentaries and third-party assurance 
reports, we are satisfied as to the accuracy, completeness and quality of the data, estimates 
and forecasts provided in the Revised Plan.  

5. CUSTOMER CHALLENGE GROUP 

5.1 We greatly value the work undertaken by our Customer Challenge Group in challenging the 
quality of our customer engagement for our September Plan. We recognise that the timetable 
envisaged for some of our engagement activities supporting the September Plan was not met 
and became compressed, causing significant time pressures for and a draw on the resources 
of the CCG.  We fully accept the criticisms made by the CCG in its report in this regard. 

5.2 For our September Plan, we engaged extensively with our CCG to obtain feedback on the 
quality of our customer engagement and to seek assurance that the outcome from that 
engagement had informed our plan. The CCG confirmed this was the case. 

5.3 We were pleased that for our September Plan the CCG assessed 15 of its 18 test areas for 
engagement on our Business Plan ‘Green’.  While disappointed that our customer engagement 
did not fully meet the CCG’s tests for effective customer engagement on long term risks, the 
performance commitment framework as a whole and resilience, we fully accept the 
shortcomings identified.  

5.4 For our Revised Plan, our CCG has provided assurance that we have effectively engaged with 
customers on: 

 the affordability and acceptability of our proposed bill profile for the 2020 to 2025 period; 
and 
 

 long-term bill profiles for the 2025-30 period and customer support for each of the profiles 
tested. 

5.5 In addition, the CCG has reviewed our response to fourteen other actions which relate to our 
performance commitments and customers in vulnerable circumstances and provided 
assurance in its report that our approach is appropriate. 

5.6 We take this opportunity to thank the CCG and its chair, Teresa Perchard, for the further work 
done in reviewing the work we have undertaken (and are continuing to take) with respect to 
customer engagement on our AMP7 Business Plan.  

6. AFFORDABILITY AND VULNERABILITY 

6.1 In our Board Assurance Statement we provided assurance that we were satisfied from research 
that the small increase proposed in average bills over AMP7 would represent a declining share 
of our customers’ projected disposable income (allowing for housing costs) over that period. 

6.2 For our Revised Plan, we are proposing a 1.6% reduction in clean water bills (before inflation) 
across AMP7, with a reduction in each year and an anticipated further 2.0% reduction in clean 
water bills (before inflation) in AMP8. 

6.3 We have considered the further consultation undertaken with customers on these final bill 
profiles, noting high levels of acceptability and affordability. We note that we will be undertaking 
further quantitative and qualitative research during May and June 2019. On the basis of the 
consultation undertaken to date we provide assurance that our final bill profiles for AMP7 and 
AMP8 are supported by customers. 

6.4 In our Board Assurance Statement we also provided assurance that our September Plan 
included appropriate assistance measures for those struggling, or at risk of struggling, to pay 
their bills. Our plans to increase the reach of our social tariff to a further 25,000 customers have 



 

 
AFW Supplemental Board Assurance Statement   Page 7 of 11 

now been tested with customers and we have provided evidence of their support for increasing 
the current level of cross subsidy from £3.00 to £4.50 per customer, per annum.   

6.5 Our Revised Plan includes a further performance commitment to secure and maintain 
accreditation to BSI 18477 for Inclusive Services and confirms our commitment to increase the 
number of customers on our priority services register to 7.22% of total customers by the end of 
AMP7. 

7. ACCOUNTING FOR PAST DELIVERY  

7.1 We continue to monitor closely our performance against the challenging performance 
commitments we set ourselves for AMP6, which include some of the biggest reductions in 
leakage, demand and water abstraction of any company in the industry. In our September 
Board Assurance Statement, we acknowledged that: 

 our performance on supply interruptions greater than 12 hours had fallen short of the 
commitment we made in the first three years of AMP6 and that we were continuing to 
challenge and monitor the robustness of management’s plans to meet this performance 
commitment for the remainder of AMP6; and 
 

 we had continued to rank in the lower quartile for performance against the Service Incentive 
Mechanism.  

7.2 We confirmed that we would continue to monitor the progress of the business in meeting all our 
performance commitments and our legal and regulatory obligations, and would oversee and 
challenge management’s plans to achieve them. 

7.3 In October 2018, we considered the risks to achieving the 2018/19 performance commitments 
for leakage reduction and per capita consumption. We noted that performance during the Spring 
of 2018 had been satisfactory but that recorded leakage rose substantially over the hot summer 
but had not declined as expected as we moved into late summer and early autumn. We 
scrutinised and endorsed management’s plans to secure and deploy additional resources to 
detect more leaks and repair those leaks more quickly to meet the performance commitment 
for leakage reduction. We have since monitored performance against these plans on a monthly 
basis. 

7.4 During January 2019, it became apparent that, notwithstanding the measures taken under the 
action plan we would not meet our leakage reduction performance commitment for 2018/19. 
Our CEO, Pauline Walsh, informed Ofwat’s CEO, Rachel Fletcher, of this on 28 January 2019 
and outlined the actions we had taken and are continuing to take to be in the best position we 
can at the end of 2018/19 to achieve our performance commitment for 2019/20.   

7.5 We remain acutely conscious of the public focus on industry performance and we understand 
the importance of meeting leakage reduction and per capita consumption performance 
commitments in this context.  We remain fully committed to maintaining our track record of 
delivery this AMP and plan to achieve our overall targeted reductions in leakage and per capita 
consumption by March 2020.  

8. RESILIENCE 

8.1 We confirm our commitment by 22 August 2019 to prepare and provide an action plan to 
develop and implement a systems-based approach to resilience in the round to ensure we can 
demonstrate in the future an integrated resilience framework that underpins our operations and 
future plans, showing the connections between risks to resilience, planned mitigations, our 
package of outcomes and our corporate governance framework.  

8.2 Our Revised Plan includes common and bespoke performance commitments associated with 
operational resilience which are clearly defined, demanding for AMP7 and the long term, and 
which are supported by the right incentives. We have ensured that there is a clear link to our 
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long term risks, as well as our near term operational risks around the performance of our 
network and our increasing dependency on cyber and digital technology. 

9. GEARING 

9.1 We re-confirm our intent and the intent of our shareholders to reduce the gearing of Affinity 
Water Limited to 75% in AMP7 and our ambition to reduce gearing to an actual reported level 
of 70% in the same period. In our September Plan, we reported that our shareholders were 
minded to modify the capital structure of the Daiwater Investment Limited group to meet this 
intent and to pursue this ambition. We also reported that we were working on a plan to enable 
this. 

9.2 Following our September Plan, we have worked with our external financial advisers to refine 
the analysis of the options that we have considered. Through this work we have ruled out the 
option of repaying existing debt, as our existing borrowings are at rates that are efficient and 
therefore any repayment would be at a significant premium.  

9.3 Our Revised Plan will require £120m of new financing.  We also have £14m of existing debt 
maturing during AMP7.  If these funding requirements remain in our final determination, we plan 
to modify the capital structure of the Daiwater Investments limited Group to reduce the gearing 
level in Affinity Water limited, possibly ahead of AMP7. A further capital injection could then be 
made at the Affinity Water limited level later in the AMP to keep the gearing at 75% or below.  

9.4 We continue to expect to confirm implementation once the AMP7 price controls are finally 
determined, when the investment and funding needs of the business are finalised. We have 
assumed in our planning that the fundamentals of our September Plan (as updated in our 
Revised Plan) are maintained (including Ofwat’s initial assessment of the WACC). We have 
also assumed that current market conditions will continue to prevail.  If either of these were to 
change significantly, our plan to reduce gearing would need to be reconsidered. The change to 
our Group capital structure could trigger a change in our Dividend Policy. 

9.5 There also remains some uncertainty about timing of implementation. We therefore believe it is 
right for our customers and our assessment of financeability, to base our AMP7 plan at the top 
level of our current target range of gearing of 80%, for each year of AMP7. We remain satisfied 
that this level of gearing would be appropriate and that our Revised Plan will facilitate Affinity 
Water Limited maintaining an investment grade credit rating, as set out in the Risk and Return 
section of our Revised Plan.  

10. FINANCEABILITY 

10.1 We recognise that, due to an error in the financial model we used to populate the Ofwat financial 
model, the ratios we reported in respect of Ofwat’s indicators of financeability did not match 
those in the Ofwat Model. Our model has been reviewed independently by KPMG and fully 
reconciled to Ofwat’s financial model 17z.  

10.2 We have assessed the financeability of our Revised Plan on the notional company basis, using 
the financial ratios produced by the Ofwat model and using Ofwat’s early view of the cost of 
capital.  

10.3 Our Revised Plan enables Affinity Water Limited to maintain its Baa1 credit rating based on 
Moody’s current assessment, process and guidance. We expect to meet our covenants and 
maintain headroom against those covenants. When Ofwat’s stress tests are applied, we will 
continue to be able to meet our covenants and maintain an investment grade credit rating 
(based on Moody’s current assessment process and guidance). Taking these matters into 
account, we are satisfied that our Revised Plan will enable our appointed business to remain 
financeable throughout AMP7. Accordingly, we are satisfied of Affinity Water Limited’s 
financeability for AMP7. 
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11. ALIGNING RISK AND RETURN  

11.1 In our September Board Assurance Statement we stated:  

 we had considered carefully whether our September Plan represented an appropriate 
balance of risk between our investors and customers; 
 

 we acknowledge that the regulatory framework provides a number of significant protections 
for companies with respect to revenue and costs; 
 

 we had taken steps to appraise ourselves of the risks associated with delivering our Plan 
and reviewed and challenged the work undertaken by management to mitigate those risks;  
 

 we were satisfied that management’s risk and mitigation plans were appropriate; and 
 

 that delivery of the September Plan would be stretching, with significant cost efficiencies 
needing to be achieved to facilitate a fair return to our investors.  

11.2 We identified two specific risks (potential investment in treatment for metaldehyde and a 
potential sustainability reduction in our Brett Region) where we considered uncertainty was 
such that additional protection was needed to maintain an appropriate balance between 
customers and investors. We included bespoke uncertainty mechanisms for these two risks, 
such that there would be an adjustment made at PR24 in respect of costs incurred by the 
Company during AMP7.  

11.3 We are satisfied that the risk of the potential need for investment in treatment for metaldehyde 
has been mitigated by the ban on sale and use announced in December 2018 by Defra. 
Accordingly, this bespoke uncertainty mechanism is no longer required. 

11.4 We consider it appropriate to retain the bespoke uncertainty mechanism for the potential 
sustainability reduction in the Brett Region.  The EA has stated in correspondence that a 
sustainability change of up to 20 Ml/day may be required but did not include it in its Water 
Industry National Environment Programme (“WINEP3”) document.  If this sustainability change 
is included in WINEP, it would be included as “amber”. The PR19 methodology requires 
companies to include the cost of ‘amber’ schemes in its investment programme so the bespoke 
uncertainty mechanism we are proposing provides equivalent protection. 

12 BOARD LEADERSHIP, GOVERNANCE AND TRANSPARENCY 

12.1 In our Board Assurance Statement, we explained that we consider our Board is made up of 
directors with key relevant skills and experiences, who are able to challenge and support the 
executive management team and focus on customer, operational, regulatory and sector 
priorities. We stated that we wished to make some further improvements, including: 

 ensuring that at least half our Board (excluding the Chairman) are independent; 
 

 appointing a Senior Independent Non-Executive Director; and  
 

 undertaking an externally-facilitated board effectiveness review. 

We have implemented each of these changes, as explained below. 



 

 
AFW Supplemental Board Assurance Statement   Page 10 of 11 

12.2 Simon Cocks stepped down as non-executive director on 1 October 2018. In January 2019, 
Chris Newsome was appointed an independent non-executive director. Chris has extensive 
experience in the water sector, most recently as Director of Asset Management and Executive 
Director at Anglian Water Services Limited and previously as Head of Investment and Capital 
Development at Yorkshire Water. He has a strong track record in asset management and 
capital delivery. His skills and experience complement those of existing Board members. 

12.3 Following these changes, half our Board (excluding the Chairman) is independent. Our Board 
comprises:  

 a non-executive chairman, who is independent;  
 

 five independent non-executive directors;  
 

 two executive directors; and  
 

 three non-executive directors who are affiliated to shareholders, therefore not independent;  

12.4 We have appointed Chris Bolt as Senior Independent Non-Executive Director, to provide a 
sounding board for the Chairman and to serve as an intermediary for the other directors, 
shareholders and regulators.  

12.5  We have recently undertaken an externally-facilitated review of our effectiveness as a Board. 
We have considered the review’s recommendations and we are making improvements in the 
following areas: the induction and development of directors; succession planning; stakeholder 
management; board administration; and informal interactions between directors. We will report 
progress against these actions in our Annual Report. 

12.6 Affinity Water Limited has recently been awarded the Fair Tax Mark and we have removed the 
Cayman Islands subsidiary from our financing structure.  

12.7 We welcome Ofwat’s revised Board Leadership, Governance and Transparency principles 
which will apply from 1 April 2019 and the approach Ofwat has outlined to embedding the core 
objectives in the licence conditions. We have confirmed to Ofwat we are minded to consent to 
a change of our licence conditions to reflect this approach.  

13. SUMMARY 

13.1 We have led and overseen the preparation of this Revised Plan to ensure that it effectively 
addresses the issues raised by Ofwat in its IAP assessment of our September Plan. We have 
challenged management’s proposals and, where appropriate, directed changes to those 
proposals.  

13.2 We believe that our personal and collective Board leadership in respect of our Revised Plan 
demonstrates our commitment to producing a well evidenced Revised Plan of the highest 
quality. We are satisfied that the assurance we provided in our September Board Assurance 
Statement, as supplemented by this Supplemental Board Assurance Statement, provides 
assurance that:  

 all the elements of our Revised Plan add up to a plan that is of high quality, stretching and 
deliverable; 
 

 the overall strategy for data assurance and governance processes has delivered data for 
this Revised Plan which is high quality; 
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 our large investment proposals for AMP7 are robust and deliverable, that a proper 
assessment of options has taken place, and that the option proposed is the best one for 
customers; 

 
 this Revised Plan will allow Affinity Water Limited to meet its statutory and licence 

obligations, now and in the future, taking account of the UK Government’s strategic policy 
statement;  
 

 this Revised Plan will deliver financial resilience over AMP7 and the long term; and 
 

 this Revised Plan will enable customers’ trust and confidence through high levels of 
transparency and engagement on issues such as governance, transparency and the 
resilience of our corporate and financial structure. 

13.3 We have considered the risks of delivering our Revised Plan and satisfied ourselves that it 
continues to be both stretching and deliverable. 
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